COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/21/2005

ESTIMATE SUMMARY 09:25:51
CONTID: C14852 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14852-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 186.( DAYS TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
No Name Tunnel Lighting PERCENT TIME: 94.42 ORIG TIME ALLOW: 12/1/20( FIXED COMPLETION DAT
PROJECT NO: IM 0702-248
No Name Tunnel Lighting
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 11/20/2005 DATE TIME STARTED 05/19/2005
12150 E. 112TH AVE. DATE LET 03/10/2005 DATE WORK BEGAN
DATE AWARDED 05/06/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 05/19/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,758,236.04 PARTICIPATING $ 1,577,451.30 S 583,353.90
AWARD PROJECT AMT: $ 1,637,804.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.72% TOTAL EARNINGS 1,577,451.30 583,353.90
FUNDS AVAILABLE: $ 180,784.74 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,577,451.30 583,353.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -24,567.06 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,552,884.24 583,353.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,552,884.24 583,353.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 583,353.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00220
0010 202-00725
0015 202-00750
0020 202-01140
0025 202-05030
0030 203-00010
0035 203-01582
0040 203-01590
0045 203-01594
0050 203-01597
0055 203-02330

C14852
14852-BID
IM 0702-248
ITEM
DESCRIPTION
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POTHOLING
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PCN: 14852-BID ESTIMATE RUN 11/21/2005
PROJECT : IM 0702-248 ESTIMATE NO: 0005 09:25:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 60.000 60.000
cYy 0.000 0.00
154.80000 60.000 9,288.00
0065 210-01140 RESET GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
55.95000 0.000 0.00
0070 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
131.77000 0.000 0.00
0075 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 38.000 37.150
TON 0.000 0.00
624.00000 37.150 23,181.60
0080 509-00001 STRUCTURAL STEEL (GALVANIZED) 275.000 0.000
LB 0.000 0.00
19.40000 0.000 0.00
0085 601-40300 *STRUCTURAL CONCRETE COATING 600.000 0.000
SY 0.000 0.00
27.04000 0.000 0.00
0090 613-00100 1 INCH ELECTRICAL CONDUIT 30.000 20.000
LF 0.000 0.00
19.27000 20.000 385.40
0095 613-00200 2 INCH ELECTRICAL CONDUIT 7,028.000 3,570.000
LF 3,317.000 45,442.90
13.70000 6,887.000 94,351.90
0100 613-00400 4 INCH ELECTRICAL CONDUIT 104.000 64.000
LF 0.000 0.00
66.67000 64.000 4,266.88
0105 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 560.000 534.000
LF 0.000 0.00
26.93000 534.000 14,380.62
0110 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 340.000 278.000
LF 0.000 0.00
63.46000 278.000 17,641.88



CONTID: 14852 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14852-BID ESTIMATE RUN 11/21/2005
PROJECT: IM 0702-248 ESTIMATE NO: 0005 09:25:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 670.000 670.000
LF 0.000 0.00
66.37000 670.000 44,467.90
0120 613-03501 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 148.000 74.000
EACH 74.000 80,682.20
1,090.30000 148.000 161,364.40
0125 613-03502 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 84.000 42.000
EACH 42.000 46,081.56
1,097.18000 84.000 92,163.12
0130 613-03503 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 382.000 191.000
EACH 191.000 211,861.02
1,109.22000 382.000 423,722.04
0135 613-07017 PULL BOX (16"X14"X6") 128.000 64.000
EACH 64.000 40,509.44
632.96000 128.000 81,018.88
0140 613-07025 PULL BOX (24"X24"X14") 5.000 5.000
EACH 0.000 0.00
1,113.85000 5.000 5,569.25
0145 613-07036 PULL BOX (36"X24"x8") 4.000 2.000
EACH 2.000 2,954.14
1,477.07000 4.000 5,908.28
0150 613-10000 WIRING 1.000 0.600
LS 0.300 49,707.89
165,692.97000 0.900 149,123.67
0155 613-15750 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 1.000
LS 0.000 0.00
131,060.61000 1.000 131,060.61
0160 613-50325 TUNNEL LIGHTING CONTROL SYSTEM 1.000 1.000
LS 0.000 0.00
17,981.84000 1.000 17,981.84
0165 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 16.000 16.000
EACH 0.000 0.00
703.49000 16.000 11,255.84
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PCN: 14852-BID ESTIMATE RUN 11/21/2005
PROJECT: IM 0702-248 ESTIMATE NO: 0005 09:25:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 613-80040 CIRCUIT BREAKER (400A, 3 POLE) 1.000 1.000
EACH 0.000 0.00
3,340.11000 1.000 3,340.11
0175 613-80105 CIRCUIT BREAKER (30A, 2 POLE) 1.000 1.000
EACH 0.000 0.00
823.26000 1.000 823.26
0180 613-81200 PANELBOARD (400A, 277/480V, 3 PHASE, 4 WIRE) 3.000 2.000
EACH 1.000 2,883.26
2,883.26000 3.000 8,649.78
0185 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
25,896.00000 1.000 25,896.00
0190 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,160.00000 1.000 4,160.00
0195 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
21,846.12000 1.000 21,846.12
0200 630-00000 *FLAGGING 350.000 114.500
HOUR 58.000 1,930.24
33.28000 172.500 5,740.80
0205 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 107.000
DAY 24.000 3,619.20
150.80000 131.000 19,754.80
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 15.000 8.000
DAY 4.000 1,560.00
390.00000 12.000 4,680.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 23.500
EACH 18.800 2,052.96
109.20000 42.300 4,619.16
0220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
11.44000 0.000 0.00
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PCN: 14852-BID ESTIMATE RUN 11/21/2005
PROJECT: IM 0702-248 ESTIMATE NO: 0005 09:25:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 4,825.60
6,032.00000 1.800 10,857.60
0230 630-80360 *DRUM CHANNELIZING DEVICE 64.000 32.000
EACH 25.600 1,118.21
43.68000 57.600 2,515.97
0235 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 13.000
EACH 10.400 486.72
46.80000 23.400 1,095.12
0240 630-80370 *CONCRETE BARRIER (TEMPORARY) 2,316.000 1,158.000
LF 926.400 20,232.58
21.84000 2,084.400 45,523.30
0245 630-80380 *TRAFFIC CONE 125.000 27.500
EACH 22.000 286.00
13.00000 49.500 643.50
0250 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 5,158.40
6,448.00000 1.800 11,606.40
0255 700-70010 F/A MINOR CONTRACT REVISIONS 88,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70190 F/A ELECTRIC SERVICE 70,000.000 0.000
FA 61,961.580 61,961.58

1.00000 61,961.580 61,961.58
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PCN: 14852-BID ESTIMATE RUN 11/21/2005
PROJECT: IM 0702-248 ESTIMATE NO: 0005 09:25:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI #1, REPAIR TUNNEL LINING 1.000 1.000
LS 0.000 0.00
3,962.00000 1.000 3,962.00
0285 606-00710 GUARDRAIL TYPE 7 (STYLE CA) MCR LI # 2 GAURDRAIL TY 7 90.000 90.000
(STY 7)
LF 0.000 0.00
53.60000 90.000 4,824.00

CAT 0200 CURRENT AMT $ 1,758,236.04 $ 583,353.908% 1,577,451.30

PROJECT TOTAL CURRENT AMT $  1,758,236.04 $ 583,353.90$ 1,577,451.30



